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Part 52--Making New Nuclear Possible
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ESP Lessons Learned
Site safety

Good issue resolution

Emergency preparedness
Overly complex for existing unit sites

Environment
Challenging site environmental issues are being 
identified and resolved
ESP process was successful in identifying these 
issues

Application to approval:  3 years +
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Dominion’s COL Project

DOE cooperative agreement
Dominion, GE, Bechtel team
North Anna site
GE ESBWR design
Planning began in early 2004
COL preparation began in early 
2005
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North Anna COL Project

Task 1 Project Management
Task 2 Legal/Financial/Risk Mgmt.
Task 3 COL Application
Task 4 ESBWR Design Certification
Task 5 ESBWR Engineering
Task 6 Site Engineering
Task 7 Deployment Preparation
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The Crunch!…We Need a New Approach



7© 2006 Dominion

COL Application Issues

Commonality/standardization
Within a technology…Dominion and NuStart/Entergy  
already doing it
Across technologies…An NPOC priority

Early NRC interaction
Look at possibility of early submittals
Level of “approval” and vehicles (topical reports, modules)
Efficient use of NRC resources (roll from DCD to COL) 
Truly integrate NRC and industry schedules

NRC requirements/guidance
Part 52 being revised
SRPs and RGs being revised
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Next Steps?

Identify the most effective and efficient 
processes and use of our 
resources…then realign quickly
Proactively engage NRC at all levels
Encourage early COL application 
“module” submittals to the extent practical
Implement a design-centered approach
Truly benefit from standardization
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